STONEHAM SCHOOL BUILDING COMMITTEE
MONDAY, JANUARY 13, 2014
6:30 PM
STONEHAM HIGH SCHOOL
LIBRARY
149 FRANKLIN STREET, STONEHAM, MA

AGENDA

INTRODUCTION OF NEW MEMBER

PUBLIC COMMENT

APPROVAL OF MINUTES

APPROVAL OF WARRANTS December 16 -
January 13 -

PROJECT STATUS AND SCHEDULE

REVIEW AND APPROVE CHANGE ORDER #6

DISCUSSION OF FFE PROCUREMENTS

DISCUSSION OF OWNER'S CONTINGENCY

FUTURE MEETINGS AND OTHER BUSINESS

ADJOURN

2014 JAN -8 P 12: 13
STONEHAM
TOWN CLERK
REGISTRARS

MILESTONES & TENTATIVE SCHEDULE
OCTOBER 2008 – STATEMENT OF INTEREST FILED WITH MSBA
SEPTEMBER 2009 – MSBA INVITES PROJECT INTO CAPITAL PIPELINE
MAY 2010 – TOWN MEETING APPROPRIATES FUNDS FOR FEASIBILITY STUDY
JANUARY 25, 2012 – MSBA SCOPE & BUDGET AUTHORIZATION
FEBRUARY 7, 2012 – TOWN MEETING AUTHORIZATION
APRIL 3, 2012 – DEBT EXCLUSION VOTE
JULY 17, 2012 – SHAWMUT MOBILIZES FOR PHASE I
SEPTEMBER 17, 2012 – SHAWMUT DEMOBILIZE FOR PHASE 1
OCTOBER 29, 2012 – SHAWMUT REMOBILIZES FOR MINI GMP 3
MARCH 29, 2013 – TOTAL GMP SIGNED

AUGUST 2014 – SUBSTANTIAL COMPLETION AND OCCUPANCY