STONEHAM SCHOOL BUILDING COMMITTEE
MONDAY, MARCH 23, 2015
5:00 PM
STONEHAM HIGH SCHOOL GUIDANCE CONFERENCE ROOM
149 FRANKLIN STREET, STONEHAM, MA

AGENDA

PUBLIC COMMENT

APPROVAL OF MINUTES – January 26, 2015

APPROVAL OF WARRANT

PROJECT STATUS AND SCHEDULE

REVIEW AND APPROVE CHANGE ORDER #17

ADDITIONAL COMMITMENT FOR TECHNOLOGY

FUTURE MEETINGS AND OTHER BUSINESS

ADJOURN

2015 MAR 18 A 8:56
TOWN CLERK
REGISTRARS

MILESTONES & TENTATIVE SCHEDULE
OCTOBER 2008 – STATEMENT OF INTEREST FILED WITH MSBA
SEPTEMBER 2009 – MSBA INVITES PROJECT INTO CAPITAL PIPELINE
MAY 2010 – TOWN MEETING APPROPRIATES FUNDS FOR FEASIBILITY STUDY
JANUARY 25, 2012 – MSBA SCOPE & BUDGET AUTHORIZATION
FEBRUARY 7, 2012 – TOWN MEETING AUTHORIZATION
APRIL 3, 2012 – DEBT EXCLUSION VOTE
JULY 17, 2012 – SHAWMUT MOBILIZES FOR PHASE I
SEPTEMBER 17, 2012 – SHAWMUT DEMOBILIZE FOR PHASE 1
OCTOBER 29, 2012 – SHAWMUT REMOBILIZES FOR MINI GMP 3
MARCH 29, 2013 – TOTAL GMP SIGNED
AUGUST 2014 – SUBSTANTIAL COMPLETION AND OCCUPANCY
SEPTEMBER 8, 2014 – FIRST DAY OF SCHOOL!
OCTOBER 2014 – LIBRARY AND TECH WING COMPLETION
DECEMBER 6, 2014 – OPEN HOUSE AND DEDICATION

SPRING 2015 – PARKING LOT AND LANDSCAPING COMPLETION