

STONEHAM SCHOOL BUILDING COMMITTEE
MONDAY MAY 13, 2013
6:30 PM
STONEHAM HIGH SCHOOL
LIBRARY
149 FRANKLIN STREET, STONEHAM, MA

STONEHAM
TOWN CLERK
REGISTRARS

2013 MAY -8 P 1:4

AGENDA

APPROVAL OF MINUTES – APRIL 8, 2013

APPROVAL OF WARRANT

CHAIR'S APPOINTMENT OF COLOR PALETTE REPRESENTATIVES

APPROVAL OF PROCESS TO AUTHORIZE BETWEEN-MEETING CHANGE ORDERS

DISCUSSION AND APPROVAL OF CHANGE ORDER #1

CONFIRMATION OF PROJECT STAFFING

REVIEW AND DISCUSSION OF SCHEDULE & BUILDING SYSTEMS

OTHER BUSINESS

FUTURE MEETINGS

PUBLIC COMMENT

MILESTONES & TENTATIVE SCHEDULE

OCTOBER 2008 – STATEMENT OF INTEREST FILED WITH MSBA

SEPTEMBER 2009 – MSBA INVITES PROJECT INTO CAPITAL PIPELINE

MAY 2010 – TOWN MEETING APPROPRIATES FUNDS FOR FEASIBILITY STUDY

JANUARY 25, 2012 – MSBA SCOPE & BUDGET AUTHORIZATION

FEBRUARY 7, 2012 – TOWN MEETING AUTHORIZATION

APRIL 3, 2012 – DEBT EXCLUSION VOTE

JULY 17, 2012 – SHAWMUT MOBILIZES FOR PHASE I

SEPTEMBER 17, 2012 – SHAWMUT DEMOBILIZE FOR PHASE 1

OCTOBER 29, 2012 – SHAWMUT REMOBILIZES FOR MINI GMP 3

MARCH 29, 2013 – TOTAL GMP SIGNED

AUGUST 2014 – SUBSTANTIAL COMPLETION AND OCCUPANCY