

Meeting Minutes

(in accordance with provision of Chapter 626, Acts of 1958)

AGENCY	Stoneham Tri-Community Bike/Greenway Committee
PLACE of meeting	Stoneham Town Hall
DATE of meeting	Monday, Nov 3, 2014
TIME of meeting	7:00 PM

Meeting Minutes

*Stoneham Tri-Community Bike/Greenway
Nov 3, 2014 at 7:00 P M
Hearing Room*

Present: Committee: Cameron Bain, Mary Furrier, Cindy Hemenway, Bill Murphy, Julie Shulman, Mark Warren, Anthony Wilson (Chair), Dolly Wilson

7:01 PM Call to order

Review meeting minutes. Minutes of October 20, October 27 passed unanimously.

Discuss Issues with easements and Rec Park

No change in easements from listing at Town Meeting.

Committee looked at proposed alternative route (map attached) to avoid going through Rec. Park.

Plan, even if approved by MassDOT, has major drawbacks in additional costs, requirements for retaining walls, wetland impact and additional construction easements needed.

Discuss next steps to move the Greenway forward

Trying to schedule meetings with both business abutters and Rec Park Group and with DPW.


Old Business / New Business

Next meeting: Nov. 17th.


8:11pm Adjourn.

Questions from 10/26/204

1. Confirm there is no infringement on the Baseball field.
 - a. FST: "There is no infringement on the baseball field or existing fence."
 - b. Further follow up confirmed the lines on the drawing are for construction easements in case someone "drops a hammer" and need to go over to pick it up. FST will mark the drawings more clearly to show the fence is "retained" and remove the construction easement if possible.
 - c. See Drawings below.
2. Work with FST (the engineering firm) and the town to vet the option of continuing up the RR ROW to the south of Rec Park.
 - a. See Drawings below.
3. Confirm construction can include a temporary fence to prevent issues with kids running into equipment.
 - a. FST: "There isn't now but we can add one."
4. Discuss the possibility of using the RR ROW next to Rec Park as parking.
 - a. No Update



- NOTES:
1. ADDITIONAL SURVEY AND WETLAND FLAGGING IS NECESSARY TO CONFIRM THE PRELIMINARY DESIGN SHOWN ON THIS PLAN.
 2. APPROXIMATE TEMPORARY WETLAND IMPACT = 2,000 SF.
 3. APPROXIMATE PERMANENT WETLAND IMPACT = 2,500 SF.
 4. OFF SITE WETLAND COMPENSATION MAY BE REQUIRED.
 5. PRELIMINARY DESIGN SHOWN REQUIRES ROW AGREEMENTS FROM A MINIMUM OF 3 ADJUTING PROPERTIES.



Initial feasibility Study
– Not formal plans.

WINCHESTER / WOUBURN
TRI-COMMUNITY /
RECREATION PARK A
OCTOBER, 2
PART 1 OF

RECREATION PARK A
OCTOBER, 2
PART 1 OF

PROJECT FILE NO.

MA	•
----	---

STATE	FED. AID PROJ. NO.
-------	--------------------

11-2000000-1

WINCHESTER / WOBURN
TRU-COMMUNITY 8

THE UNIVERSITY OF CHICAGO