

**STONEHAM HIGH SCHOOL FEASIBILITY STUDY  
SCHOOL BUILDING COMMITTEE**

**MEETINGS SCHEDULE AND AGENDAS**

*June 10, 2020*

DATE	AGENDA
<b>Feasibility Study Phase (PDP)</b>	
June 22, 2020	SCHOOL BUILDING COMMITTEE MEETING Introduction of Architects Approval of Architect's Proposal Discussion of Project Goals Discussion of Detailed Schedule
July 6, 2020	SCHOOL BUILDING COMMITTEE MEETING Discussion of Educational Programming Process Discussion of Existing Conditions Discussion of Alternative Sites
July 20, 2020	SCHOOL BUILDING COMMITTEE MEETING Existing Conditions Update Discussion of Sustainable Design
WEEK OF JULY 20, 2020	EDUCATIONAL VISIONING WORKSHOPS
WEEK OF JULY 27, 2020	EDUCATIONAL VISIONING WORKSHOPS
date	COMMUNITY FORUM NO. 1 - INTRODUCTIONS, STUDY SCHEDULE, EXISTING CONDITIONS
August 3, 2020	SCHOOL BUILDING COMMITTEE MEETING Educational Programming Update Existing Conditions Update Sustainable Design Update Discussion of Design Alternatives
date	COMMUNITY FORUM NO. 2 - EDUCATIONAL PROGRAM, DESIGN ALTERNATIVES
August 17, 2020	SCHOOL BUILDING COMMITTEE MEETING Design Alternatives and Phasing Update Sustainable Design Update Discussion of Cost Models Discussion of Construction Delivery Methods
August 31, 2020	SCHOOL BUILDING COMMITTEE MEETING Design Alternatives and Phasing Update Sustainable Design Update Cost Models Update
date	COMMUNITY FORUM NO. 3 - DESIGN ALTERNATIVES, COST MODELS
September 14, 2020	SCHOOL BUILDING COMMITTEE MEETING Review Refined Design Alternatives and Phasing Review Cost Models Vote to Submit PDP and Top 3 Alternatives
September 22, 2020	<b>SUBMIT PDP PACKAGE TO MSBA</b>
	ADDITIONAL MEETINGS TO BE SCHEDULED