

**STONEHAM HIGH SCHOOL
STONEHAM SCHOOL BUILDING COMMITTEE**

All meetings are 7:00 PM unless noted otherwise
MEETINGS SCHEDULE AND AGENDAS
October 19, 2021

DATE	AGENDA
<i>Design Development</i>	
November 8, 2021	SCHOOL BUILDING COMMITTEE MEETING Review Design Development Phase Schedule and Deliverables Review Permitting Schedule Review Overall Project Schedule Approve DD-CA Amendments
November 22, 2021	BUILDING COMMITTEE MEETING Review Progress Site and Floor Plans Introduce Commissioning Agent Conservation Commission ANRAD Update
December 6, 2021	BUILDING COMMITTEE MEETING Review Progress Site and Floor Plans Review Progress Exterior Elevations Conservation Commission ANRAD Update
December 20, 2021	BUILDING COMMITTEE MEETING Geotechnical Update Geothermal Update Geoenvironmental Update Traffic Update Construction Logistics Update
January 10, 2022	BUILDING COMMITTEE MEETING Review Site Plan and Floor Plans Review Progress Exterior Elevations Review Exterior Materials Review MEP Systems
January 24, 2022	BUILDING COMMITTEE MEETING Review Interior Instructional Spaces Review Interior Community Spaces Review Interior Materials
February 7, 2022	BUILDING COMMITTEE MEETING Review Site Plan and Floor Plans Review Exterior Elevations and Updated Materials Review Structural Systems Review LEED-S Scorecard, Energy Model and Daylighting Model Review Construction Logistics
February 22, 2022	BUILDING COMMITTEE MEETING (TUESDAY) Review Updated Interior Materials Review Architectural Equipment Review Instructional Furniture Fixtures and Equipment Review Instructional Technology
March 7, 2022	BUILDING COMMITTEE MEETING Review Final Site Plan, Floor Plans and Elevations Review Final Construction Logistics Site Permitting Update
March 28, 2022	BUILDING COMMITTEE MEETING Review Preliminary Design Development Cost Estimate Review Preliminary Value Engineering
April 4, 2022	BUILDING COMMITTEE MEETING Review Final Value Engineering and Design Development Cost Estimates Vote to Submit Design Development Package to MSBA
April 8, 2022	<i>SUBMIT DESIGN DEVELOPMENT PACKAGE TO MSBA</i>
	ADDITIONAL MEETINGS TO BE SCHEDULED