

STONEHAM
TOWN CLERK
REGISTRARS

2022 MAR 23 P 3:48

Agenda

Amended

Project: New Stoneham High School
 Re: School Building Committee Meeting
 Prepared by: Joel Seeley
 Location: Central Middle School Library & Remote Participation
 Distribution: Attendees (MF)

Project No.: 20033
 Meeting Date: 3/28/2022
 Meeting Time: 7:00 PM
 Meeting No. 43

1. Call to Order
2. Approval of Minutes
3. Approval of Invoices and Commitments
4. Schedule and Budget Update
5. Permitting Update
6. Review Design Development Cost Estimate
7. Review Value Engineering Options
8. Preliminary Salvage List
9. Subcommittee Updates
10. New or Old Business
11. Committee Questions
12. Public Comments
13. Next Meeting: April 4, 2022
14. Adjourn

Join Go-To-Meeting: <https://meet.goto.com/967348917>

Dial-in: [+1 \(646\) 749-3122](tel:+16467493122) **Access Code:** 967-348-917

Changes from original agenda to new amended agenda

Item 5 was changed to "Permitting Update" instead of "Construction Phasing and Logistics Update"

Item 6 Proprietary Specification Process was deleted. Items 7 and 8 became 6 and 7.

The word Preliminary was removed from Items 6 and 7

Options was added to Item No. 7 so it could state "Review Value Engineering Options"

Item 8 was added and titled "Preliminary Salvage List"

