
AGENDA

SCHOOL BUILDING COMMITTEE MEETING

Review Design Refinements

Review Overall Construction Document Phase Schedule

Review 60% Construction Document Schedule

SCHOOL BUILDING COMMITTEE MEETING

Review Value Engineering Items

SCHOOL BUILDING COMMITTEE MEETING 

Review Design Refinements

Review Construction Schedule

Review Construction Logistics Plan

Permitting Update

Prepare for Neighborhood Meeting

Approve Early Site Enabling Prequalified Trade Contractors

NEIGHBORHOOD MEETING - 6:30PM - REMOTE

SCHOOL BUILDING COMMITTEE MEETING

State Delegation Discussion

Review Design Refinements

Review Additive Bidding Alternates

Review Proprietary Specifications

Review LEED Scorecard

Permitting Update

CONSERVATION COMMISSION HEARING - REMOTE - 7:00 PM

STORMWATER BOARD HEARING - IN PERSON - 5:30 PM

ZONING BOARD OF APPEALS HEARING - REMOTE - 6:00 PM

SCHOOL BUILDING COMMITTEE MEETING

Gibney Mural Discussion

Review Design Refinements

Review Construction Logistics Plan

Permitting Update

Award Early Site Package

SCHOOL BUILDING COMMITTEE MEETING   (TUESDAY)

Review Design Refinements

Permitting Update

Approve Concrete and Steel Prequalified Trade Contractors

SCHOOL BUILDING COMMITTEE MEETING                               **if no VE required

AD HOC VE SUBCOMMITTEE MEETING - 4:00 PM

SCHOOL BUILDING COMMITTEE MEETING

Proprietary Specifications Vote

Decide Value Engineering Items

Vote to Submit 60% Construction Documents Package to MSBA

SUBMIT 60% CONSTRUCTION DOCUMENTS PACKAGE TO MSBA

ADDITIONAL MEETINGS TO BE SCHEDULED

May 26, 2022

May 24, 2022

June 6, 2022

April 19, 2022

May 23, 2022

SCHOOL BUILDING COMMITTEE

STONEHAM HIGH SCHOOL 

DATE

All meetings held at the 

Central Middle School Media Center and Remote Participation at 7:00 PM

unless otherwise noted
MEETINGS SCHEDULE AND AGENDAS

March 17, 2022  Updated May 26, 2022

60% Construction Documents Phase

July 14, 2022

April 11, 2022

April 25, 2022

June 14, 2022

April 27, 2022

May 16, 2022

July 11, 2022

July 11, 2022

June 27, 2022**

PROJECT MANAGEMENT


