

STONEHAM SCHOOL BUILDING COMMITTEE

SATURDAY MAY 18, 2013

10:00 AM

CENTRAL ELEMENTARY SCHOOL

CAFETERIA

36 POMEWORTH STREET, STONEHAM, MA

STONEHAM
TOWN CLERK
REGISTRARS

2013 MAY 14 P 5:21

AGENDA

REVIEW AND DISCUSSION OF SCHEDULE & BUILDING SYSTEMS

MILESTONES & TENTATIVE SCHEDULE

OCTOBER 2008 – STATEMENT OF INTEREST FILED WITH MSBA

SEPTEMBER 2009 – MSBA INVITES PROJECT INTO CAPITAL PIPELINE

MAY 2010 – TOWN MEETING APPROPRIATES FUNDS FOR FEASIBILITY STUDY

JANUARY 25, 2012 – MSBA SCOPE & BUDGET AUTHORIZATION

FEBRUARY 7, 2012 – TOWN MEETING AUTHORIZATION

APRIL 3, 2012 – DEBT EXCLUSION VOTE

JULY 17, 2012 – SHAWMUT MOBILIZES FOR PHASE I

SEPTEMBER 17, 2012 – SHAWMUT DEMOBILIZE FOR PHASE 1

OCTOBER 29, 2012 – SHAWMUT REMOBILIZES FOR MINI GMP 3

MARCH 29, 2013 – TOTAL GMP SIGNED

AUGUST 2014 – SUBSTANTIAL COMPLETION AND OCCUPANCY